WEEKLY SCHEDULE

E.T.& L. CORP., STOW, MA Prepared By : Ben Sargent, Project Superintendent
PROJECT: Town of Bedford - Various Locations
CONTRACT NO.: ET&L Project # 14-05 PROPOSED SCHEDULE
FOR THE WEEK OF:___ 5/11/15-5/15/15
DESCRIPTION OF WORK MON TUE WED THU FRI SAT SUN

Install Conduit on Great RD & South RD

Excavate for Widening & Sidewalks on Great & South RD

Install Traffic Signal Foundations on Great RD

TRAFFIC DELAYS AND ROAD/ LANE CLOSURES SHOULD BE EXPECTED

* NOTE* - All days are tenative. Effects of weather, and or other pressing

issues may affect the schedule.




